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LANDLORD
WBS 1.5

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 1 0 0 0 0 6 0 7
RL 1 2 0 0 0 11 0 14

Total Project 2 2 0 0 0 17 0 21

HANFORD SITE 
PERFORMANCE REPORT

FEBRUARY 1998

Total Project
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Schedule
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